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  File: 9E110X25.WQ1                                     900 X 110 X 25 (SILL AT -22) PILE FOUNDED LOCK
  Account    Account Number                                                                        Account No. Cost     

Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency                Cost

  01---      LANDS AND DAMAGES

  01A--      Project Planning                            LUMPSUM          LS               $9,880              $9,880   
$2,470             $12,350

  01B--      Aquisitions                                 LUMPSUM          LS              $43,850             $43,850   
$10,963             $54,813

  01C--      Condemnations                               LUMPSUM          LS              $26,760             $26,760   
$6,690             $33,450

  01D--      Inleasing                                   LUMPSUM          LS                   $0                  $0   
$0                  $0

  01E--      Appraisals
  01E1-         In-House                                 LUMPSUM          LS               $2,880              $2,880   

$720              $3,600
  01E2-         A/E Contracted                           LUMPSUM          LS              $40,000             $40,000   

$10,000             $50,000

  01F--      PL 91-646 Assistance                        LUMPSUM          LS               $2,240              $2,240   
$560              $2,800

  01G--      Temporary Permits                           LUMPSUM          LS               $7,170              $7,170   
$1,793              $8,963

  01H--      Audits                                      LUMPSUM          LS                   $0                  $0   
$0                  $0

  01J--      Encroachments & Trespass                    LUMPSUM          LS                   $0                  $0   
$0                  $0

  01K--      Disposals                                   LUMPSUM          LS                   $0                  $0   
$0                  $0

  01L--      Real Property Accountibility                LUMPSUM          LS                   $0                  $0   
$0                  $0

  01R--      Real Estate Payments
  01R1-         Land Payments                            LUMPSUM          LS          $34,424,000         $34,424,000   

$8,606,000         $43,030,000
  01R2-         PL 91-646 Assist. Paymts.                LUMPSUM          LS              $17,000             $17,000   

$4,250             $21,250
  01R3-         Other Payments                           LUMPSUM          LS                 $200                $200   

$50                $250

  01S--      Real Estate Receipts                        LUMPSUM          LS                   $0                  $0   
$0                  $0

  01T--      LERRD Credits                               LUMPSUM          LS               $2,740              $2,740   
$685              $3,425

  01------   Subtotal: Lands and Damages                                                                  $34,576,720

  01------   Contingencies                                                                                              
$8,644,181

  01------   Contingency - round off                                                                                    
($20,901)

  01------   TOTAL:  REAL ESTATE                                                                                        
$43,200,000
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  File: 9E110X25.WQ1                                     900 X 110 X 25 (SILL AT -22) PILE FOUNDED LOCK
  Account    Account Number                                                                        Account No. Cost     

Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency                Cost

  02---      RELOCATIONS

  021--      Roads, Construction Activities
             D-1 Detour Routes
             Site Work
             Signage                                     LUMPSUM          LS               $6,044              $6,044   

$1,511              $7,555
             Signalization                               LUMPSUM          LS             $249,900            $249,900   

$62,475            $312,375
             Detour Routes
             Roadway surfacing                           LUMPSUM          LS           $1,658,500          $1,658,500   

$414,625          $2,073,125
             Maintain Detour Roads                       LUMPSUM          LS             $576,300            $576,300   

$144,075            $720,375

             B-1 St. Claude Bridge
               (Low-Level Double Bascule)
             Mob and Demob                               LUMPSUM          LS             $204,000            $204,000   

$51,000            $255,000
             Demolition(Ramps only)                      LUMPSUM          LS             $430,440            $430,440   

$107,610            $538,050
             Main span foundation                        LUMPSUM          LS           $7,450,386          $7,450,386   

$1,862,597          $9,312,983
             Main span superstructure                    LUMPSUM          LS          $10,238,250         $10,238,250   

$2,559,563         $12,797,813
             Approach ramps foundation                   LUMPSUM          LS             $541,620            $541,620   

$135,405            $677,025
             App'ch ramps superstru & rdwy               LUMPSUM          LS           $3,589,482          $3,589,482   

$897,371          $4,486,853

             B-2 Claiborne Bridge
             Mob and Demob                               LUMPSUM          LS             $153,000            $153,000   

$50,490            $203,490
             Demolition(exist. superstr)                 LUMPSUM          LS             $510,000            $510,000   

$168,300            $678,300
             Main span foundation                        LUMPSUM          LS           $3,994,320          $3,994,320   

$1,318,126          $5,312,446
             Main span superstructure                    LUMPSUM          LS           $5,249,940          $5,249,940   

$1,732,480          $6,982,420
             Mechanical System                           LUMPSUM          LS           $2,376,804          $2,376,804   

$784,345          $3,161,149
             Electrical System                           LUMPSUM          LS           $1,414,740          $1,414,740   

$466,864          $1,881,604

             B-3 Florida Ave. Bridge                     LUMPSUM          LS                   $0                  $0   
$0                  $0

                (vehicular)

  022--      Railroads, Construction Activities
             NEW ORLEANS PUBLIC BELT
             R-1 FLA AVE BRIDGE(RAILROAD)                LUMPSUM          LS                   $0                  $0   

$0                  $0
             R-2 MAIN LINE                               LUMPSUM          LS                   $0                  $0   

$0                  $0
             R-3 GALVEZ MARGINAL TRACK                   LUMPSUM          LS             $172,020            $172,020   

$43,005            $215,025
             R-4 GALVEZ NO. 3 TRACK                      LUMPSUM          LS              $76,860             $76,860   

$19,215             $96,075
             R-5 RAILROAD MARSHALLING YD.                LUMPSUM          LS                   $0                  $0   

$0                  $0
             FOC-1 FIBER OPTIC LINE                      LUMPSUM          LS                   $0                  $0   

$0                  $0

  023--      Cemeteries, Utilites, and Structures
                Construction Activities
             SOUTH CENTRAL BELL
             T-5 SPARE CONDUITS IN LOCK                  LUMPSUM          LS                   $0                  $0   

$0                  $0
             T-1 SUBMARINE CABLES                        LUMPSUM          LS             $420,900            $420,900   

$105,225            $526,125
             T-4 SUBMARINE CABLES                        LUMPSUM          LS              $29,280             $29,280   
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$7,320             $36,600
             T-6 SUBMARINE CABLES                        LUMPSUM          LS              $56,120             $56,120   

$14,030             $70,150
             T-7 SUBMARINE CABLES                        LUMPSUM          LS              $62,220             $62,220   

$15,555             $77,775
             T-8 SUBMARINE CABLES                        LUMPSUM          LS             $885,720            $885,720   

$221,430          $1,107,150
             T-9 SUBMARINE CABLES                        LUMPSUM          LS             $852,780            $852,780   

$213,195          $1,065,975

::
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  File: 9E110X25.WQ1                                     900 X 110 X 25 (SILL AT -22) PILE FOUNDED LOCK
  Account    Account Number                                                                        Account No. Cost     

Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency                Cost

             COX CABLE TV
             T-2 CABLE TV                                LUMPSUM          LS             $362,340            $362,340   

$90,585            $452,925
             T-3 CABLE TV 4-3/4" COAXIAL                 LUMPSUM          LS              $35,380             $35,380   

$8,845             $44,225

             NEW ORLEANS PUBLIC SERVICE, INC
             GAS FACILITIES
             G-1 16" DIA GAS MAIN                        LUMPSUM          LS              $37,820             $37,820   

$9,455             $47,275
             G-2 16" DIA GAS MAIN                        LUMPSUM          LS              $37,820             $37,820   

$9,455             $47,275
             G-3 16" DIA GAS MAIN                        LUMPSUM          LS              $74,420             $74,420   

$18,605             $93,025
             G-4 16" DIA GAS MAIN                        LUMPSUM          LS              $79,300             $79,300   

$19,825             $99,125
             G-5 16" DIA GAS MAIN                        LUMPSUM          LS             $833,260            $833,260   

$208,315          $1,041,575
             G-6 16" DIA GAS MAIN                        LUMPSUM          LS             $721,020            $721,020   

$180,255            $901,275

             NEW ORLEANS PUBLIC SERVICE, INC
             ELECTICAL FACILITIES
             E-1 2-24KV FEEDERS                          LUMPSUM          LS             $533,140            $533,140   

$133,285            $666,425
             E-2 4-24KV FEEDERS                          LUMPSUM          LS              $35,380             $35,380   

$8,845             $44,225
             E-4 POWER CABLE                             LUMPSUM          LS              $53,680             $53,680   

$13,420             $67,100
             E-5 2-24KV PRIM IN 6"CASE                   LUMPSUM          LS             $608,780            $608,780   

$152,195            $760,975
             E-9 2-24KV PRIM IN 6"CASE                   LUMPSUM          LS             $573,400            $573,400   

$143,350            $716,750
             E-13 2-24KV PRIM IN 6"CASE                  LUMPSUM          LS              $68,320             $68,320   

$17,080             $85,400
             E-14 2-24KV PRIM IN 6"CASE                  LUMPSUM          LS              $62,220             $62,220   

$15,555             $77,775
             E-15 AERIAL TRANSMISSION LINES              LUMPSUM          LS                   $0                  $0   

$0                  $0

             NEW ORLEANS PUBLIC SERVICE, INC.
             COMMUNICATIONS FACILITIES
             T-10 COMMUNICATION CABLES                   LUMPSUM          LS              $41,480             $41,480   

$10,370             $51,850

             NEW ORLEANS SEWAGE AND WATER BOARD
             SEWER FACILITIES
             S-1  8.8 MGD SEWAGE PUMP STA.               LUMPSUM          LS                   $0                  $0   

$0                  $0
             S-2 30" DIA GRAVITY SEWER MAIN              LUMPSUM          LS              $41,480             $41,480   

$10,370             $51,850
             S-3 30" DIA GRAVITY SEWER MAIN              LUMPSUM          LS              $41,480             $41,480   

$10,370             $51,850
             S-4 66" DIA FORCED SEWER MAIN               LUMPSUM          LS           $1,543,300          $1,543,300   

$385,825          $1,929,125
             S-7 66" DIA FORCED SEWER MAIN               LUMPSUM          LS             $158,600            $158,600   

$39,650            $198,250
             S-5 54" DIA FORCED SEWER MAIN               LUMPSUM          LS           $1,489,620          $1,489,620   
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$372,405          $1,862,025
             S-8 54" DIA FORCED SEWER MAIN               LUMPSUM          LS             $132,980            $132,980   

$33,245            $166,225
             S-6 SEWER PUMP STA. & 20"P/L                LUMPSUM          LS           $1,110,200          $1,110,200   

$277,550          $1,387,750
             S-9 FLA. AVE 45' WIDE SIPHON                LUMPSUM          LS                   $0                  $0   

$0                  $0
             S-10 JORDAN AVE STORM DRAIN                 LUMPSUM          LS                   $0                  $0   

$0                  $0
             S-11 SEWER LIFT STA/LINES                   LUMPSUM          LS             $113,460            $113,460   

$28,365            $141,825
             M-1 MISC. WORK IN STR.                      LUMPSUM          LS              $48,800             $48,800   

$12,200             $61,000

             NEW ORLEANS SEWAGE AND WATER BOARD
             WATER FACILITIES
             W-1 1-20" DIA WATER MAIN                    LUMPSUM          LS           $1,229,760          $1,229,760   

$307,440          $1,537,200
             W-2 1-20" DIA WATER MAIN                    LUMPSUM          LS              $41,480             $41,480   

$10,370             $51,850
             W-3 1-20" DIA WATER MAIN                    LUMPSUM          LS              $35,380             $35,380   

$8,845             $44,225
             W-4 1-20" DIA WATER MAIN                    LUMPSUM          LS           $2,486,360          $2,486,360   

$621,590          $3,107,950
             W-5 48" DIA WATER MAIN                      LUMPSUM          LS           $1,403,000          $1,403,000   

$350,750          $1,753,750
             W-6 48" DIA WATER MAIN                      LUMPSUM          LS             $119,560            $119,560   

$29,890            $149,450
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             NEW ORLEANS SEWAGE AND WATER BOARD
             ELECTRICAL FACILITIES
             E-3 POWER CABLE                             LUMPSUM          LS              $53,680             $53,680   

$13,420             $67,100
             E-6 2-15KV 25HZ FEEDER                      LUMPSUM          LS             $466,040            $466,040   

$116,510            $582,550
             E-7 2-15KV 25HZ FEEDER                      LUMPSUM          LS             $466,040            $466,040   

$116,510            $582,550
             E-8 2-15KV 25HZ FEEDER                      LUMPSUM          LS             $466,040            $466,040   

$116,510            $582,550
             E-10 2-15KV 25HZ FEEDER                     LUMPSUM          LS              $74,420             $74,420   

$18,605             $93,025
             E-11 2-15KV 25HZ FEEDER                     LUMPSUM          LS              $74,420             $74,420   

$18,605             $93,025
             E-12 2-15KV 25HZ FEEDER                     LUMPSUM          LS              $74,420             $74,420   

$18,605             $93,025

  02A--      Roads, Real Estate Activities
               Detour Routes                             LUMPSUM          LS                   $0                  $0   

$0                  $0
               Claiborne Bridge                          LUMPSUM          LS                   $0                  $0   

$0                  $0
               St. Claude Bridge                         LUMPSUM          LS                   $0                  $0   

$0                  $0

  02B--      Railroads, Real Estate Activities           LUMPSUM          LS                   $0                  $0   
$0                  $0

  02C--      Cemeteries, Utilites, & Structures          LUMPSUM          LS                   $0                  $0   
$0                  $0

                Real Estate Activities

  02---      Subtotal:  Relocations                                                                       $57,027,906

  02---      Contingencies                                                                                              
$15,352,881

  02---      Contingency - round off                                                                                    
$19,213                 72,380,786.8
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  02---      TOTAL:  RELOCATIONS                                                                                        
$72,400,000

::
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  File: 9E110X25.WQ1                                     900 X 110 X 25 (SILL AT -22) PILE FOUNDED LOCK
Account      Account Number                                                                        Account No. Cost     
Project
Number       Description                                 Quantity         Unit          Unit Cost  Quantity X UC        
Contingency                Cost

05------     LOCKS

050001--     Mobilization & Demobilization:              LUMPSUM          LS           $2,500,000        #VALUE!        
$500,000          $3,000,000

050002--     Graving Site
              Excavation                                          260,000 CY                $3.00            $780,000   

$156,000            $936,000
              Levee Construction                                   90,200 CY                $3.50            $315,700   

$63,140            $378,840
             Levee I-Wall
                Sheet Piling PZ 27                                 29,800 SF               $15.00            $447,000   

$89,400            $536,400
              Cofferdam Cells
                Sheet Piling PS 27.5                               18,000 SF               $14.40            $259,200   

$51,840            $311,040
                Cell Fill -Light Wt. Aggregate                      2,400 CY               $18.00             $43,200   

$8,640             $51,840
              Stone Closure
                Materials                                          80,000 CY               $20.00          $1,600,000   

$320,000          $1,920,000
                Place & Remove (4X)                      LUMPSUM          LS          $690,000.00        #VALUE!        

$138,000            $828,000
             I-Wall Closure
                Sheet Piling PZ-27.5(Materials)                    16,000 SF               $11.00            $176,000   

$35,200            $211,200
                Install & Remove (4X)                    LUMPSUM          LS          $240,000.00        #VALUE!        

$48,000            $288,000
              Dewatering System (5 yr.)                  LUMPSUM          LS          $900,000.00        #VALUE!        

$180,000          $1,080,000
              Work Slab
                12" X 12" PPC Piles                               174,500 LF               $18.00          $3,141,000   

$628,200          $3,769,200
                Reinf. Conc. Grade Beams                            3,200 CY              $200.00            $640,000   

$128,000            $768,000
                Stab. Slab                                          1,000 CY               $70.00             $70,000   

$14,000             $84,000
                Sand Layer                                          2,100 CY               $20.00             $42,000   

$8,400             $50,400
                3' Gravel Road                                      8,200 CY               $16.00            $131,200   

$26,240            $157,440

050003--     Care and Diversion of Water:
05000302     Sitework
              Protection Cells PS-27.5 Piling                     196,000 SF               $14.40          $2,822,400   

$564,480          $3,386,880
              Cellular Sand Fill                                   76,500 CY               $13.00            $994,500   

$198,900          $1,193,400
              Concrete Cap                                          2,900 CY              $150.00            $435,000   

$87,000            $522,000
              Temporary Timber Guidewall                            1,600 LF            $3,315.00          $5,304,000   

$1,060,800          $6,364,800
             Lakeside Protective End Cell
               PS 27.5 Piling                                      30,600 SF               $14.40            $440,640   

$88,128            $528,768
               Cellular Sand Fill                                  12,000 CY               $13.00            $156,000   

$31,200            $187,200
               12" Stone Cap                                        2,300 TN               $23.50             $54,050   

$10,810             $64,860
               Install & Remove Cell (4X)                LUMPSUM          LS          $350,000.00        #VALUE!        

$70,000            $420,000

050004--     Permanent Access Road and Parking
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             and Landscaping:
05000402     Site Work
             Roadway and Parking, Asphaltic                         4,400 SY               $18.00             $79,200   

$15,840             $95,040
             Metal Guardrails                                         900 LF               $23.00             $20,700   

$4,140             $24,840
             Levee Crown Surface                                      500 CY               $26.00             $13,000   

$2,600             $15,600
             Precast Concrete Ramps                                 3,650 SF               $55.00            $200,750   

$40,150            $240,900
             Semi-Compacted Fill                                    6,000 CY               $16.00             $96,000   

$19,200            $115,200
             Landscaping - 27 Acres                      LUMPSUM          LS          $391,500.00        #VALUE!        

$78,300            $469,800

050009--     Buildings, Project Operations:
05000904        Equipment Bldg.(Mason)                   LUMPSUM          LS          $300,000.00        #VALUE!        
$60,000            $360,000
05000904        Control Houses (4)(Mason)                LUMPSUM          LS          $400,000.00        #VALUE!        
$80,000            $480,000
05000905        Admin.&Maint.Bldg.(Prefab)               LUMPSUM          LS          $200,000.00        #VALUE!        
$40,000            $240,000
05000915        HVAC Systems                             LUMPSUM          LS           $25,000.00        #VALUE!        
$5,000             $30,000

::
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050010       Earthwork for Structures:
05001002     Site Work
                Excavation (To El. -43)                                  Cost Included in Account 09
                Dressing Exacavated Slopes                         38,000 CY                $1.40             $53,200   

$10,640             $63,840

05001003     Lock Site-Backfill
                Granular Backfill                                 497,000 CY               $13.75          $6,833,750   

$1,366,750          $8,200,500
                Random Fill (Dredge Material)                            Cost Included in Account 09
                3' Clay Blanket                                    80,000 CY               $20.85          $1,668,000   

$333,600          $2,001,600
05001004     Foundation Protection
                36" Riprap                                         69,000 TN               $23.50          $1,621,500   

$324,300          $1,945,800
                12" Gravel Bedding                                 14,000 CY               $18.00            $252,000   

$50,400            $302,400
                Filter Fabric                                      44,000 SY                $3.00            $132,000   

$26,400            $158,400

050011--     Foundation Work:
               Piling, Steel Sheet (PZ-22)                         34,700 SF               $14.00            $485,800   

$97,160            $582,960
              Setting Piles and Pad
               48" Dia.  5/8" Wall Pipe Pile                       14,600 LF              $190.00          $2,774,000   

$554,800          $3,328,800
               Precast Pad & Flat Jacks                  LUMPSUM          LS          $695,000.00        #VALUE!        

$139,000            $834,000
              Tension Piles
               48" Dia, 5/8" Wall Pipe Piles w/Hd                  44,600 LF              $180.00          $8,028,000   

$1,605,600          $9,633,600
               Tension Anchors                           LUMPSUM          LS          $470,000.00        #VALUE!        

$94,000            $564,000
              48" Dia. 5/8" Wall Pipe Piles                       133,900 LF              $170.00         $22,763,000   

$4,552,600         $27,315,600
                    (Compression Only)
              3' Crushed Stone Base                                28,700 CY               $30.00            $861,000   

$172,200          $1,033,200
             Furnishing/Handling of Underwater           LUMPSUM          LS          $500,000.00        #VALUE!        

$100,000            $600,000
              Screeding Frame
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               Leveling Lock Modules                     LUMPSUM          LS          $125,000.00        #VALUE!        
$25,000            $150,000

               Foundation Grout (4'Thick)                          38,300 CY               $70.00          $2,681,000   
$536,200          $3,217,200

               Piping for Grout                          LUMPSUM          LS          $920,000.00        #VALUE!        
$184,000          $1,104,000

              Containment Sheet Piling PZ-22                       52,100 SF               $15.00            $781,500   
$156,300            $937,800

050020--     Diving Services, 1.5 yrs.                   LUMPSUM          LS        $1,500,000.00        #VALUE!        
$300,000          $1,800,000

050057--     Lock Gates & Operating Mach.:
05005705      Metals
                Miter Gates (4 sets)                            2,142,000 LBS               $2.00          $4,284,000   

$856,800          $5,140,800
                Emer. Bulkheads                                 1,110,000 LBS               $1.80          $1,998,000   

$399,600          $2,397,600

05005706     Timber Fenders 8"X 12"                                 3,000 LF               $35.00            $105,000   
$21,000            $126,000
05005715     Gate Machinery                              LUMPSUM          LS        $1,800,000.00        #VALUE!        
$360,000          $2,160,000
                Emergency Bulkhead Crane                 LUMPSUM          LS        $1,350,000.00        #VALUE!        

$270,000          $1,620,000
                Conc. Storage Rack                       LUMPSUM          LS          $112,125.00        #VALUE!        

$22,425            $134,550
                Lowering Carriage Machinery              LUMPSUM          LS          $800,000.00        #VALUE!        

$160,000            $960,000

050061--     Guide and Guard Walls:

05006103     Conc. Floating Guidewalls
              Cofferdam
              (Reuse materials, both cells
               shall be reused 3 times)
                Piling, Steel Sheet PZ-27                          14,400 SF               $13.65            $196,560   

$39,312            $235,872
                Wale System (5 Tiers)                             215,000 LB                $1.15            $247,250   

$49,450            $296,700
              Guidewall
                Piling, HP 14X73                                    7,000 LF               $28.25            $197,750   

$39,550            $237,300
                Precast Concrete Pontoons                           1,330 CY              $370.00            $492,100   

$98,420            $590,520
                Concrete, In-Place                                  1,300 CY              $200.00            $260,000   

$52,000            $312,000
                Sand Fill                                             700 CY               $11.50              $8,050   

$1,610              $9,660
                Pontoon Timbers(12X12)                              4,200 LF               $35.00            $147,000   

$29,400            $176,400
                Miscellaneous Metals                               67,500 LB                $1.90            $128,250   

$25,650            $153,900

::
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0500610      Timber Guidewalls
              Guidewalls
                Treated Timber Piles                               34,400 LF               $35.75          $1,229,800   

$245,960          $1,475,760
                12"X12"Treated Timber Fenders                       5,800 LF               $30.50            $176,900   

$35,380            $212,280
                3"X12" Treated Timber Planks                       13,700 LF               $16.50            $226,050   

$45,210            $271,260
              End Cells
                Piling, Steel Sheet PS-27.5                        66,000 SF               $13.75            $907,500   

$181,500          $1,089,000
                Concrete Cap                                        4,000 CY              $121.50            $486,000   

$97,200            $583,200
                Cellular Sand Fill                                 23,000 CY               $11.50            $264,500   
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$52,900            $317,400
050063--     Lock Structure:
0500630      Concrete
              Post-tensioned Concrete Base(Graving Site)
                Reinf. Conc. Wall (Fc = 6000 psi)                  41,500 CY              $270.00         $11,205,000   

$2,241,000         $13,446,000
                Reinf. Conc. Slab (Fc = 6000 psi)                  45,300 CY              $160.00          $7,248,000   

$1,449,600          $8,697,600
                Post-Tensioning
                1 3/8" Threaded Bar-Fully Bonded                  727,500 LF                $6.00          $4,365,000   

$873,000          $5,238,000
              Reinf. Conc. Upper Wall (Galvez St Wharf Site)
                Reinf. Conc Wall (Fc = 4000 psi)                   10,800 CY              $260.00          $2,808,000   

$561,600          $3,369,600
                Rein. Conc. Slab (Fc = 4000 psi)                   31,400 CY              $150.00          $4,710,000   

$942,000          $5,652,000

              Ballast Concrete                                     72,000 CY               $70.00          $5,040,000   
$1,008,000          $6,048,000

             Piping for Ballast Concrete                 LUMPSUM          LS          $920,000.00        #VALUE!        
$184,000          $1,104,000

              Module Joints
               Exterior Seal                             LUMPSUM          LS          $175,000.00        #VALUE!        

$35,000            $210,000

               Interior & Culvert Seals                  LUMPSUM          LS          $150,000.00        #VALUE!        
$30,000            $180,000

             Tugboat Services (3 Tugs, 6 months)         LUMPSUM          LS        $3,000,000.00        #VALUE!        
$600,000          $3,600,000

05006305     Metals
                Wall Armor                                        518,000 LBS               $3.00          $1,554,000   

$310,800          $1,864,800
                Floating Mooring Bits                             145,000 LBS               $2.50            $362,500   

$72,500            $435,000
                Miscellaneous Metals                              904,000 LBS               $1.90          $1,717,600   

$343,520          $2,061,120

             Module Transport End Dams(2 Sets)
                End Dam Bulkheads                               2,055,000 LBS               $1.80          $3,699,000   

$739,800          $4,438,800
                Installation (2X)                        LUMPSUM          LS          $100,000.00        #VALUE!        

$20,000            $120,000

05006313     Construction Guides &
               Instrumentation                           LUMPSUM          LS          $186,500.00        #VALUE!        

$37,300            $223,800

050064--     Culvert Valves & Oper. Mach.:
05006405     Metals
                Tainter Valves                                    138,800 LBS               $1.90            $263,720   

$52,744            $316,464
                Culvert Bulkhead                                  164,000 LBS               $2.00            $328,000   

$65,600            $393,600
05006415     Mechanical
                Culvert Valve Machinery                  LUMPSUM          LS          $645,000.00        #VALUE!        

$129,000            $774,000
050065--
05006515     Piping Systems:
             Mechanical
                Hydraulic System                         LUMPSUM          LS          $949,000.00        #VALUE!        

$189,800          $1,138,800
                Compressed Air System                    LUMPSUM          LS          $206,250.00        #VALUE!        

$41,250            $247,500
                Washdown System                          LUMPSUM          LS          $206,250.00        #VALUE!        

$41,250            $247,500
                Sump Pump System                         LUMPSUM          LS           $45,000.00        #VALUE!        

$9,000             $54,000

::
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Contingency                Cost

050066--     Power and Lighting Systems:
05006616     Electrical
                Motor Control Center,                    LUMPSUM          LS          $201,500.00        #VALUE!        

$40,300            $241,800
                 Dist. Panelboards, And
                 Other Dist. Equipment
                Control Sys. Equip and                   LUMPSUM          LS          $329,000.00        #VALUE!        

$65,800            $394,800
                 Associated Equipment
                Raceway System                           LUMPSUM          LS          $603,500.00        #VALUE!        

$120,700            $724,200
                Wire and Cable                           LUMPSUM          LS          $620,500.00        #VALUE!        

$124,100            $744,600
                Lighting Systems                         LUMPSUM          LS          $278,000.00        #VALUE!        

$55,600            $333,600
                Signal & Comm. Systems                   LUMPSUM          LS           $89,000.00        #VALUE!        

$17,800            $106,800
                Lighting Protection                      LUMPSUM          LS          $104,000.00        #VALUE!        

$20,800            $124,800
                 and Ground System
                Elec. Testing                            LUMPSUM          LS          $137,750.00        #VALUE!        

$27,550            $165,300
                Generator                                LUMPSUM          LS           $84,000.00        #VALUE!        

$16,800            $100,800
                Other Electrical Work                    LUMPSUM          LS          $140,000.00        #VALUE!        

$28,000            $168,000
                & Equipment
050099--     Associated General Items:
0500991-     Demolition of Existing Lock
                ( In-The-Wet Plan)
              Lock Wall Demolition                       LUMPSUM          LS        $2,453,000.00        #VALUE!        

$490,600          $2,943,600
              Debris Removal                             LUMPSUM          LS        $2,836,000.00        #VALUE!        

$567,200          $3,403,200
              Bridge Demo. & Removal                     LUMPSUM          LS          $690,000.00        #VALUE!        

$138,000            $828,000
              Guidewall & Doplphin                       LUMPSUM          LS          $481,100.00        #VALUE!        

$96,220            $577,320
                Demolition and Removal
0500992-     Demolition of Existing
                Facilities
              Galvez St. Wharf                           LUMPSUM          LS        $3,469,000.00        #VALUE!        

$693,800          $4,162,800
              Coast Guard Facility                       LUMPSUM          LS          $696,000.00        #VALUE!        

$139,200            $835,200
              Private Facilities                         LUMPSUM          LS        $3,470,000.00        #VALUE!        

$694,000          $4,164,000
              Tree Removal                               LUMPSUM          LS          $132,000.00        #VALUE!        

$26,400            $158,400
              HTRW Treatment for Abandoned               LUMPSUM          LS        $1,031,000.00        #VALUE!        

$206,200          $1,237,200
              Above Ground Facilities
             Site Work
0500993-     Permanent Mooring Facil.
             Cells
              PS 27.5 Cell Sheet Piling                           168,100 SF               $13.80          $2,319,780   

$463,956          $2,783,736
              PS 27.5 Wall Sheet Piling                            23,700 SF               $13.75            $325,875   

$65,175            $391,050
              Sand Fill                                            30,000 CY               $11.75            $352,500   

$70,500            $423,000
              Concrete Cap                                          2,000 CY              $121.50            $243,000   

$48,600            $291,600
             Timber Fenders
              18" Dia. Treated Piles                               53,000 LF               $36.00          $1,908,000   

$381,600          $2,289,600
              12"X12"Treated Tim. Fenders                          24,000 LF               $72.50          $1,740,000   

$348,000          $2,088,000
              3"X12" Treated Tim. Bracing                          31,000 LF               $63.00          $1,953,000   

$390,600          $2,343,600

05------     Subtotal: Locks                                                                             $169,390,950

05------     Contingencies                                                                                              
$33,878,190

05------     Contingency - round off                                                                                    
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$30,860                203,269,140.0

05------     TOTAL: LOCKS                                                                                               
$203,300,000

::
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09------     CHANNELS AND CANALS

0901----     Channels
090101--     Mobilization, Demobilization:
               Initial Dredging                          LUMPSUM          LS          $150,000.00        #VALUE!        

$30,000            $180,000
               Existing Lock                             LUMPSUM          LS          $125,000.00        #VALUE!        

$25,000            $150,000
               Discharge Pipeline                        LUMPSUM          LS          $200,000.00        #VALUE!        

$40,000            $240,000

090113--     Traffic Control:
09011302     Site Work
              Dredge North Bypass Channel                         690,000 CY                $1.85          $1,276,500   

$255,300          $1,531,800
              Disposal of Contaminated
                Dredge Material                                    26,070 CY              $125.00          $3,258,750   

$651,750          $3,910,500
              Dredge South Bypass Channel                         145,000 CY                $3.50            $507,500   

$101,500            $609,000
               (Use Material as Random Fill)
              Assistance Tugs                                          48 MO          $120,000.00          $5,760,000   

$1,152,000          $6,912,000

090116--     Pipeline Dredging:
             Dredge, New Lock Excavation                          260,000 CY                $1.75            $455,000   

$91,000            $546,000
             Dredge, Main Chann. North                                  0 CY                $0.00                  $0   

$0                  $0
               of New Lock
             Dredge, Main Chann. South                            213,000 CY                $2.65            $564,450   

$112,890            $677,340
               of New Lock (Use Material
               as Random Fill)
             Dredge, River to St. Claude                          150,000 CY                $3.45            $517,500   

$103,500            $621,000
               (Use Material as Random Fill)
             Dredge, 3 Utility Crossings                          125,000 CY                $2.50            $312,500   

$62,500            $375,000

090130--     Bank Stabilization:
09013002     Site Work-North Bypass
              36"Riprap                                            27,000 TN               $23.50            $634,500   

$126,900            $761,400
              12" Gravel Bedding                                    5,700 CY               $18.00            $102,600   

$20,520            $123,120
              Filter Fabric                                        17,000 SY                $3.00             $51,000   

$10,200             $61,200

09------     Subtotal:  Channels and Canals                                                               $13,915,300

09------     Contingencies:                                                                                             
$2,783,060

09------     Contingency - round off                                                                                    
$1,640                 16,698,360.0

09------     TOTAL:  CHANNELS AND CANALS                                                                                
$16,700,000
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Project
Number       Description                                 Quantity         Unit          Unit Cost  Quantity X UC        
Contingency                Cost

  11------   LEVEES AND FLOODWALLS

  1101----   LEVEES

  110101--   Mobilization, Demobilization                LUMPSUM          LS          $100,000.00        #VALUE!        
$15,000            $115,000

              and Preparatory Work:

  110199--   Associated General Items:
  1101991-   River Protection Floodwalls
              I-Wall                                                3,700 CY              $330.00          $1,221,000   

$183,150          $1,404,150
              T-Wall                                                3,650 CY              $250.00            $912,500   

$136,875          $1,049,375
              14"X 14" Precast Prestressed                         56,000 LF               $17.25            $966,000   

$144,900          $1,110,900
               Concrete Piles
              Piling, Steel Sheet PZ-22                           112,000 SF               $11.60          $1,299,200   

$194,880          $1,494,080
              Pile Tests                                                4 EA           $31,250.00            $125,000   

$18,750            $143,750
              Levee Setback
               Reshaping                                           16,600 CY               $16.00            $265,600   

$39,840            $305,440
              Semi Compacted Embankment
               On-Site Degraded Material                          115,100 CY                $6.00            $690,600   

$103,590            $794,190
               Off-Site Borrow                                     64,000 CY               $16.00          $1,024,000   

$153,600          $1,177,600
              Levee Crown Surfacing                                 2,500 CY               $26.00             $65,000   

$9,750             $74,750

  1101992-   Tie-In Levee/I-Wall
              I-Wall                                                1,260 CY              $330.00            $415,800   

$62,370            $478,170
              Piling, Steel Sheet PZ-22                            69,000 SF               $10.95            $755,550   

$113,333            $868,883
              Semi Compacted Fill                                  14,500 CY               $16.00            $232,000   

$34,800            $266,800
              Levee Crown Surface                                     500 CY               $26.00             $13,000   

$1,950             $14,950

  1101993-   Demolition of Exist. Floodwall
              Demol. Conc. Floodwall                                5,400 CY              $110.00            $594,000   

$89,100            $683,100
              Extract Steel Sheet Piling                           26,500 SF                $1.75             $46,375   

$6,956             $53,331
              Extract 12" Conc. Piles                               2,700 LF                $2.50              $6,750   

$1,013              $7,763
              Backfill                                              3,200 CY               $18.00             $57,600   

$8,640             $66,240

  1101994-   Utility Crossings & Sleeves
              Permanent Floodwall Sleeves
               Trench "A"                                LUMPSUM          LS           $80,000.00        #VALUE!        

$12,000             $92,000
               Trench "C"                                LUMPSUM          LS          $201,000.00        #VALUE!        

$30,150            $231,150
               Trench "E"                                LUMPSUM          LS          $170,000.00        #VALUE!        

$25,500            $195,500

  11------   Subtotal: Levees and Floodwalls                                                               $9,240,975

  11------   Contingencies:                                                                                             
$1,386,146
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  11------   Contingency - round off                                                                                    
($27,121)                10,627,121.3

  11------   TOTAL: LEVEES AND FLOODWALLS                                                                               
$10,600,000

::
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  25------   MITIGATION

  2591----   IMPACT AVOIDANCE

             Compresive Pile Testing Program             LUMPSUM          LS              $30,400        #VALUE!        
$7,600             $38,000

             Florida Avenue Access Road                  LUMPSUM          LS           $6,499,200        #VALUE!        
$1,624,800          $8,124,000

               (Permanent Detour Route)
             Florida Avenue Access Road Lighting         LUMPSUM          LS             $194,400        #VALUE!        

$48,600            $243,000
             Aesthetic Mitigation
               Textured Finished
                 Floodwall                               LUMPSUM          LS             $168,800        #VALUE!        

$42,200            $211,000
                 St. Claude Bridge Approaches            LUMPSUM          LS             $120,000        #VALUE!        

$30,000            $150,000
                 St. Cld and Claib Bridge Piers          LUMPSUM          LS             $720,000        #VALUE!        

$180,000            $900,000
                 Exposed Lock Walls                      LUMPSUM          LS             $168,800        #VALUE!        

$42,200            $211,000
             Landscaping Levees, Fldwls, Detour          LUMPSUM          LS             $248,000        #VALUE!        

$62,000            $310,000
               Routes and (4) Bridge Approaches
             Landscaping: Backfill Area Between          LUMPSUM          LS             $773,600        #VALUE!        

$193,400            $967,000
               Lockwalls & Floodwalls
             Historical Recordation Program              LUMPSUM          LS             $480,000        #VALUE!        

$120,000            $600,000

             Subtotal:  Impact Avoidance                                                                   $9,403,200   
$2,350,800         $11,754,000

  2592----   DIRECT MITIGATION

             Soundproof Residential Structures           LUMPSUM          LS           $1,108,800        #VALUE!        
$277,200          $1,386,000

             Synchronized Traffic Signals                LUMPSUM          LS              $63,200        #VALUE!        
$15,800             $79,000

             Computerized Hwy Message Boards             LUMPSUM          LS             $300,000        #VALUE!        
$75,000            $375,000

             Incident Management Plan                    LUMPSUM          LS             $236,000        #VALUE!        
$59,000            $295,000

             Emergency Ambulance Service                 LUMPSUM          LS           $1,760,000        #VALUE!        
$440,000          $2,200,000

             Police Substation                           LUMPSUM          LS           $1,064,000        #VALUE!        
$266,000          $1,330,000

               (Staff & Equipment  4 yrs)
             School Crossing Guards                      LUMPSUM          LS              $32,800        #VALUE!        

$8,200             $41,000
             Traffic Control Officers                    LUMPSUM          LS             $228,800        #VALUE!        

$57,200            $286,000
             Pedestrian Shuttle Service                  LUMPSUM          LS             $411,200        #VALUE!        

$102,800            $514,000
             Operational Subsidy for Increased           LUMPSUM          LS             $600,000        #VALUE!        

$150,000            $750,000
               Bus Service
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             Compensation Fund - RTA                     LUMPSUM          LS             $579,200        #VALUE!        
$144,800            $724,000

             Street Resurfacing for Construction         LUMPSUM          LS             $296,000        #VALUE!        
$74,000            $370,000

               Traffic (Seven Miles)
             Debris Removal By Barge                     LUMPSUM          LS           $1,900,000        #VALUE!        

$475,000          $2,375,000
             Cult Res: Brochure Publication              LUMPSUM          LS              $60,000        #VALUE!        

$15,000             $75,000
             Salvaging and Curation of                   LUMPSUM          LS             $124,800        #VALUE!        

$31,200            $156,000
               Bridge/Lock Component
             Historical Markers                          LUMPSUM          LS              $12,800        #VALUE!        

$3,200             $16,000
               (Includes Street Signs)

::
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             Cultural Display (Old Lock)                 LUMPSUM          LS              $16,000        #VALUE!        
$4,000             $20,000

             Temporary Relocation of Residents           LUMPSUM          LS              $56,000        #VALUE!        
$14,000             $70,000

               (St. Claude Ave. Bridge)
             Compensation to Local Merchants             LUMPSUM          LS           $1,000,000        #VALUE!        

$0          $1,000,000
             Monetary Compensation to                    LUMPSUM          LS             $400,000        #VALUE!        

$100,000            $500,000
               Holy Cross School
             Transplant of Oak Trees from                LUMPSUM          LS             $240,000        #VALUE!        

$60,000            $300,000
               Existing Lock
             Walk/Jog/Bike Path Along Fldwl              LUMPSUM          LS             $200,000        #VALUE!        

$50,000            $250,000
             Observation Decks (3), Displays (3),        LUMPSUM          LS              $98,400        #VALUE!        

$24,600            $123,000
               Drinking Ftns (3) and Restrooms (3)
             Lighting Under St. Cld Br Apprches          LUMPSUM          LS               $8,800        #VALUE!        

$2,200             $11,000
             Community Facilities Under St Claude        LUMPSUM          LS              $61,600        #VALUE!        

$15,400             $77,000
               Ave. Bridge Approaches
             Secured Parking for                         LUMPSUM          LS             $944,000        #VALUE!        

$236,000          $1,180,000
               Construction Workers
             Training Assistance                         LUMPSUM          LS             $400,000        #VALUE!        

$100,000            $500,000
             Rail Line on St. Claude Bridge              LUMPSUM          LS              $80,000        #VALUE!        

$20,000            $100,000

             Subtotal:  Direct Mitigation                                                                 $12,282,400   
$2,820,600         $15,103,000

  2593----   GENERAL MITIGATION

             Lighting Under Claiborne Ave.               LUMPSUM          LS               $8,800        #VALUE!        
$2,200             $11,000

               Bridge Approaches
             Community Facilities (General)              LUMPSUM          LS           $1,087,200        #VALUE!        

$271,800          $1,359,000
             Community Facilities Under Claiborne        LUMPSUM          LS              $61,600        #VALUE!        

$15,400             $77,000
               Ave. Bridge Approaches
             Street Resurfacing, Lighting and            LUMPSUM          LS             $767,200        #VALUE!        

$191,800            $959,000
               Landscaping
             Business Incubator                          LUMPSUM          LS             $750,000        #VALUE!      
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$0                          $750,000
             Neighborhood Revitalization Program         LUMPSUM          LS           $1,000,000        #VALUE!      

$0                        $1,000,000                 56,870,000.0
             Additional Police/Safety ( 6 Yrs )          LUMPSUM          LS           $1,596,000        #VALUE!        

$399,000          $1,995,000

             Subtotal: General Mitigation                                                                  $5,270,800   
$880,200          $6,151,000

  25------   Subtotal: Mitigation                                                                         $26,956,400

  25------   Contingencies                                                                                              
$6,051,600

  25------   Contingency - round off                                                                                    
($8,000)

  25------   TOTAL: MITIGATION                                                                                          
$33,000,000
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  30------   ENGINEERING AND DESIGN

  3001----   Feature Design Memoranda:

  300101-    RDM ST. Claude Bridge
              Engineering Analysis & Design              LUMPSUM          LS             $359,061        #VALUE!        

$71,812            $430,873
              Cost Estimates                             LUMPSUM          LS              $22,671        #VALUE!        

$4,534             $27,205
              VE Investigations                          LUMPSUM          LS              $28,696        #VALUE!        

$5,739             $34,435
              AE Contracts                               LUMPSUM          LS             $295,000        #VALUE!        

$59,000            $354,000
              Programs & Project                         LUMPSUM          LS             $145,613        #VALUE!        

$29,123            $174,736
               Management

  300102-    RDM Claiborne Bridge
              Engineering Analysis & Design              LUMPSUM          LS             $362,755        #VALUE!        

$72,551            $435,306
              Cost Estimates                             LUMPSUM          LS              $23,794        #VALUE!        

$4,759             $28,553
              VE Investigations                          LUMPSUM          LS              $28,696        #VALUE!        

$5,739             $34,435
              AE Contracts                               LUMPSUM          LS             $300,000        #VALUE!        

$60,000            $360,000
              Programs & Project                         LUMPSUM          LS             $170,870        #VALUE!        

$34,174            $205,044
               Management

  300103-    RDM Utility Relocations
              Engineering Analysis & Design              LUMPSUM          LS             $652,864        #VALUE!        

$130,573            $783,437
              Cost Estimates                             LUMPSUM          LS              $36,302        #VALUE!        

$7,260             $43,562
              Programs & Project                         LUMPSUM          LS             $209,786        #VALUE!        

$41,957            $251,743
               Management

  300104-    RDM Detour Routes
              Engineering Analysis & Design              LUMPSUM          LS             $209,161        #VALUE!        
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$41,832            $250,993
              Cost Estimates                             LUMPSUM          LS              $13,632        #VALUE!        

$2,726             $16,358
              AE Contracts                               LUMPSUM          LS             $289,000        #VALUE!        

$57,800            $346,800
              Programs & Project                         LUMPSUM          LS             $194,451        #VALUE!        

$38,890            $233,341
               Management

  3002----   Design Memoranda

  300201-    DM Levees, Floodwall & Channels
              Engineering Analysis & Design              LUMPSUM          LS             $872,431        #VALUE!        

$174,486          $1,046,917
              Cost Estimates                             LUMPSUM          LS              $17,785        #VALUE!        

$3,557             $21,342
              Report Preparation                         LUMPSUM          LS              $10,000        #VALUE!        

$2,000             $12,000
              VE Investigations                          LUMPSUM          LS              $28,696        #VALUE!        

$5,739             $34,435
              AE Contracts                               LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Programs & Project                         LUMPSUM          LS             $150,896        #VALUE!        

$30,179            $181,075
               Management

  300202-    DM Materials
              Engineering Analysis & Design              LUMPSUM          LS              $81,951        #VALUE!        

$16,390             $98,341
              AE Contracts                               LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Programs & Project                         LUMPSUM          LS              $59,082        #VALUE!        

$11,816             $70,898
               Management

::
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  300203--   DDM Lock & Appurtenant Structures
              Engineering Analysis & Design              LUMPSUM          LS           $2,464,152        #VALUE!        

$492,830          $2,956,982
              Cost Estimates                             LUMPSUM          LS              $34,428        #VALUE!        

$6,886             $41,314
              Report Preparation                         LUMPSUM          LS              $15,720        #VALUE!        

$3,144             $18,864
              VE Investigations                          LUMPSUM          LS              $22,549        #VALUE!        

$4,510             $27,059
              AE Contracts                               LUMPSUM          LS             $966,187        #VALUE!        

$193,237          $1,159,424
              Programs & Project                         LUMPSUM          LS             $105,310        #VALUE!        

$21,062            $126,372
               Management

  300204--   DM Instrumentation
              Engineering Analysis & Design              LUMPSUM          LS             $133,163        #VALUE!        

$26,633            $159,796
              Cost Estimates                             LUMPSUM          LS               $2,365        #VALUE!        

$473              $2,838
              Report Preparation                         LUMPSUM          LS               $6,904        #VALUE!        

$1,381              $8,285
              AE Contracts                               LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Engineering Technical                      LUMPSUM          LS              $24,993        #VALUE!        

$4,999             $29,992
               Management

  300205--   DM Mechanical & Electrical
              Engineering Analysis & Design              LUMPSUM          LS             $591,556        #VALUE!        

$118,311            $709,867
              Cost Estimates                             LUMPSUM          LS               $9,519        #VALUE!        
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$1,904             $11,423
              Report Preparation                         LUMPSUM          LS              $10,365        #VALUE!        

$2,073             $12,438
              VE Investigations                          LUMPSUM          LS              $19,373        #VALUE!        

$3,875             $23,248
              AE Contracts                               LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Programs & Project                         LUMPSUM          LS              $45,987        #VALUE!        

$9,197             $55,184
               Management

  300206--   DM Site Preparation & Demolition
              Engineering Analysis & Design              LUMPSUM          LS             $298,823        #VALUE!        

$59,765            $358,588
              Cost Estimates                             LUMPSUM          LS              $12,506        #VALUE!        

$2,501             $15,007
              Report Preparation                         LUMPSUM          LS               $9,174        #VALUE!        

$1,835             $11,009
              AE Contracts                               LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Programs & Project                         LUMPSUM          LS              $48,468        #VALUE!        

$9,694             $58,162
               Management

  300207--   DM Demolition of Exist. Lock
              Engineering Analysis & Design              LUMPSUM          LS             $127,735        #VALUE!        

$25,547            $153,282
              Cost Estimates                             LUMPSUM          LS              $14,446        #VALUE!        

$2,889             $17,335
              Report Preparation                         LUMPSUM          LS               $9,557        #VALUE!        

$1,911             $11,468
              AE Contracts                               LUMPSUM          LS              $38,229        #VALUE!        

$7,646             $45,875
              Programs & Project                         LUMPSUM          LS              $99,223        #VALUE!        

$19,845            $119,068
               Management

  300208-    DM Social Mitigation
             Engineering Analysis & Design               LUMPSUM          LS           $1,316,905        #VALUE!        

$263,381          $1,580,286
             Programs & Project                          LUMPSUM          LS              $71,518        #VALUE!        

$14,304             $85,822
             Management

  3003----   O & M Manuel
              Engineering Analysis & Design              LUMPSUM          LS             $162,694        #VALUE!        

$32,539            $195,233
              Programs & Project                         LUMPSUM          LS              $33,556        #VALUE!        

$6,711             $40,267
               Management

  3004----   Post Construction Foundation
              Report
              Engineering Analysis & Design              LUMPSUM          LS              $70,346        #VALUE!        

$14,069             $84,415
              Programs & Project                         LUMPSUM          LS               $9,174        #VALUE!        

$1,835             $11,009
               Management

::
                                                         CODE OF ACCOUNTS
  MRGO LOCK AND CONNECTING CHANNELS                      LOCK NORTH OF CLAIBORNE AVE. PREFAB FLOAT-IN BARGE LOCK        
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Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency                Cost

  3005----   Construction Contract Planning,
              Engineering & Design:

  300501--   Site Preparation
              Plans and Specifications                   LUMPSUM          LS             $272,174        #VALUE!        

$54,435            $326,609
              Cost Estimates                             LUMPSUM          LS              $24,475        #VALUE!        

$4,895             $29,370
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              Engineering During Construct.              LUMPSUM          LS             $115,361        #VALUE!        
$23,072            $138,433

              Construction Project Mgmt                  LUMPSUM          LS             $121,820        #VALUE!        
$24,364            $146,184

  300502--   Flood Protection Construction
             & Utility Relocations
              Plans and Specifications                   LUMPSUM          LS             $841,584        #VALUE!        

$168,317          $1,009,901
              Cost Estimates                             LUMPSUM          LS              $81,226        #VALUE!        

$16,245             $97,471
              Value Engineering                          LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Engineering During Construct.              LUMPSUM          LS              $62,518        #VALUE!        

$12,504             $75,022
              Construction Project Mgmt                  LUMPSUM          LS             $112,320        #VALUE!        

$22,464            $134,784

  300503--   Channel Dredging - Phase I
             Claiborne to Florida Avenues
              Plans and Specifications                   LUMPSUM          LS             $137,162        #VALUE!        

$27,432            $164,594
              Cost Estimates                             LUMPSUM          LS              $22,554        #VALUE!        

$4,511             $27,065
              Value Engineering                          LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Engineering During Construct.              LUMPSUM          LS             $128,312        #VALUE!        

$25,662            $153,974
              Construction Project Mgmt                  LUMPSUM          LS             $111,207        #VALUE!        

$22,241            $133,448

  300504--   North Bypass Channel
             Appurtenances
              Plans and Specifications                   LUMPSUM          LS             $113,185        #VALUE!        

$22,637            $135,822
              Cost Estimates                             LUMPSUM          LS               $9,630        #VALUE!        

$1,926             $11,556
              Engineering During Construct.              LUMPSUM          LS              $36,340        #VALUE!        

$7,268             $43,608
              Construction Project Mgmt                  LUMPSUM          LS              $11,598        #VALUE!        

$2,320             $13,918

  300505--   Utility Connections
              Plans and Specifications                   LUMPSUM          LS             $557,058        #VALUE!        

$111,412            $668,470
              Cost Estimates                             LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Engineering During Construct.              LUMPSUM          LS             $196,402        #VALUE!        

$39,280            $235,682
              Construction Project Mgmt                  LUMPSUM          LS              $63,786        #VALUE!        

$12,757             $76,543

  300506--   Tug Assistance Contract
              Plans and Specifications                   LUMPSUM          LS             $154,385        #VALUE!        

$30,877            $185,262
              Cost Estimates                             LUMPSUM          LS               $7,026        #VALUE!        

$1,405              $8,431
              Engineering During Construct.              LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Construction Project Mgmt                  LUMPSUM          LS              $12,591        #VALUE!        

$2,518             $15,109

  300507--   Lock & Appurtenant Structures
              Plans and Specifications                   LUMPSUM          LS           $5,490,244        #VALUE!        

$1,098,049          $6,588,293
              Cost Estimates                             LUMPSUM          LS              $67,225        #VALUE!        

$13,445             $80,670
              Value Engineering                          LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Engineering During Construct.              LUMPSUM          LS           $1,238,180        #VALUE!        

$247,636          $1,485,816
              Construction Project Mgmt                  LUMPSUM          LS             $352,210        #VALUE!        

$70,442            $422,652

::
                                                         CODE OF ACCOUNTS
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  Account    Account Number                                                                        Account No. Cost     
Project

  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        
Contingency                Cost

  300508-    Vehicular Detour Routes
             Claiborne Ave. Closure
              Plans and Specifications                   LUMPSUM          LS             $288,476        #VALUE!        

$57,695            $346,171
              Cost Estimates                             LUMPSUM          LS              $21,791        #VALUE!        

$4,358             $26,149
              Engineering During Construct.              LUMPSUM          LS             $293,415        #VALUE!        

$58,683            $352,098
              Construction Project Mgmt                  LUMPSUM          LS             $160,819        #VALUE!        

$32,164            $192,983

  300509-    Claiborne Ave. Bridge Replacement
              Plans and Specifications                   LUMPSUM          LS             $480,364        #VALUE!        

$96,073            $576,437
              Cost Estimates                             LUMPSUM          LS              $64,397        #VALUE!        

$12,879             $77,276
              Value Engineering                          LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Engineering During Construct.              LUMPSUM          LS             $902,125        #VALUE!        

$180,425          $1,082,550
              Construction Project Mgmt                  LUMPSUM          LS             $156,953        #VALUE!        

$31,391            $188,344

  300510-    Vehicular Detour Routes
             St. Claude Ave. Closure
              Plans and Specifications                   LUMPSUM          LS             $139,688        #VALUE!        

$27,938            $167,626
              Cost Estimates                             LUMPSUM          LS               $9,870        #VALUE!        

$1,974             $11,844
              Engineering During Construct.              LUMPSUM          LS              $39,810        #VALUE!        

$7,962             $47,772
              Construction Project Mgmt                  LUMPSUM          LS             $157,600        #VALUE!        

$31,520            $189,120

  300511-    Dredge South Bypass Channel
              Plans and Specifications                   LUMPSUM          LS             $145,155        #VALUE!        

$29,031            $174,186
              Cost Estimates                             LUMPSUM          LS              $12,803        #VALUE!        

$2,561             $15,364
              Engineering During Construct.              LUMPSUM          LS               $4,537        #VALUE!        

$907              $5,444
              Construction Project Mgmt                  LUMPSUM          LS              $19,200        #VALUE!        

$3,840             $23,040

  300512-    Existing Lock Demolition
              Plans and Specifications                   LUMPSUM          LS             $201,750        #VALUE!        

$40,350            $242,100
              Cost Estimates                             LUMPSUM          LS              $17,931        #VALUE!        

$3,586             $21,517
              Engineering During Construct.              LUMPSUM          LS             $125,780        #VALUE!        

$25,156            $150,936
              Construction Project Mgmt                  LUMPSUM          LS             $347,409        #VALUE!        

$69,482            $416,891

  300513-    St. Claude Ave. Bridge Replacement
              Plans and Specifications                   LUMPSUM          LS           $1,470,483        #VALUE!        

$294,097          $1,764,580
              Cost Estimates                             LUMPSUM          LS              $28,143        #VALUE!        

$5,629             $33,772
              Value Engineering                          LUMPSUM          LS                   $0        #VALUE!        

$0                  $0
              Engineering During Construct.              LUMPSUM          LS             $241,497        #VALUE!        

$48,299            $289,796
              Construction Project Mgmt                  LUMPSUM          LS             $333,751        #VALUE!        

$66,750            $400,501

  300514-    Final Dredging Contract
              Plans and Specifications                   LUMPSUM          LS             $158,259        #VALUE!        

$31,652            $189,911
              Cost Estimates                             LUMPSUM          LS               $9,630        #VALUE!        

$1,926             $11,556
              Value Engineering                          LUMPSUM          LS                   $0        #VALUE!        
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$0                  $0
              Engineering During Construct.              LUMPSUM          LS              $45,454        #VALUE!        

$9,091             $54,545
              Construction Project Mgmt                  LUMPSUM          LS              $55,024        #VALUE!        

$11,005             $66,029

::
                                                         CODE OF ACCOUNTS
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  Account    Account Number                                                                        Account No. Cost     

Project
  Number     Description                                 Quantity         Unit          Unit Cost  Quantity X UC        

Contingency                Cost

  300515--   Permanent Mooring Facilities
              Plans and Specifications                   LUMPSUM          LS             $172,184        #VALUE!        

$34,437            $206,621
              Cost Estimates                             LUMPSUM          LS              $15,977        #VALUE!        

$3,195             $19,172
              Engineering During Construct.              LUMPSUM          LS              $58,947        #VALUE!        

$11,789             $70,736
              Construction Project Mgmt                  LUMPSUM          LS              $47,808        #VALUE!        

$9,562             $57,370

  301-----   Prior E & D (FY87 - FY97)                                                                                  
$17,000,000

  30------   Subtotal: Engineering & Design                                                               $44,905,721

  30------   Contingencies                                                                                              
$5,581,144

  30------   Contingency - round off                                                                                    
$13,135                 50,486,864.6

  30------   TOTAL:  ENGINEERING & DESIGN                                                                               
$50,500,000

::
                                                         CODE OF ACCOUNTS                                               
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  31------   CONSTRUCTION MANAGEMENT

  3101----   Contract Administration
              Review & Approval of Contract              LUMPSUM          LS             $435,994        #VALUE!        

$87,199            $523,193
              Payments
              Contract Modifications                     LUMPSUM          LS           $1,982,278        #VALUE!        

$396,456          $2,378,734
              Progress & Completion Reports              LUMPSUM          LS             $351,406        #VALUE!        

$70,281            $421,687
              All Other                                  LUMPSUM          LS           $3,047,204        #VALUE!        

$609,441          $3,656,645

  3102----   Review of Shop Drawings                     LUMPSUM          LS             $488,544        #VALUE!        
$97,709            $586,253

  3103----   Inspection & Quality Assurance
              Schedule Compliance                        LUMPSUM          LS             $354,541        #VALUE!        

$70,908            $425,449
              Compliance Sampling                        LUMPSUM          LS             $583,981        #VALUE!        

$116,796            $700,777
              and Testing
              Quality Surveys                            LUMPSUM          LS             $827,236        #VALUE!        

$165,447            $992,683
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              Title II Servicse                          LUMPSUM          LS             $449,470        #VALUE!        
$89,894            $539,364

              All Other                                  LUMPSUM          LS           $5,226,202        #VALUE!        
$1,045,240          $6,271,442

  31------   Subtotal: Construction
                       Management                                                                         $13,746,856

  31------   Contingencies                                                                                              
$2,749,371

  31------   Contingency - round off                                                                                    
$3,773                 16,496,227.0

  31------   TOTAL: CONSTRUCTION MANAGEMENT                                                                             
$16,500,000

::

                                                         CODE OF ACCOUNTS                                               
07-Oct-96
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Total
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Contingency                Cost

  01------   LANDS & DAMAGES                             LUMPSUM          LS                              $34,576,720   
$8,623,280         $43,200,000

  02------   RELOCATIONS                                 LUMPSUM          LS                              $57,027,906   
$15,372,094         $72,400,000

  05------   LOCKS                                       LUMPSUM          LS                             $169,390,950   
$33,878,190        $203,300,000

  09------   CHANNELS & CANALS                           LUMPSUM          LS                              $13,915,300   
$2,783,060         $16,700,000

  11------   LEVEES & FLOODWALLS                         LUMPSUM          LS                               $9,240,975   
$1,359,025         $10,600,000

  25------   MITIGATION                                  LUMPSUM          LS                              $26,956,400   
$6,043,600         $33,000,000

  30------   ENGINEERING & DESIGN                        LUMPSUM          LS                              $44,905,721   
$5,594,279         $50,500,000

  31------   CONSTRUCTION MGMT                           LUMPSUM          LS                              $13,746,856   
$2,753,144         $16,500,000

             TOTAL                                                                                                      
$446,200,000

::
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